




JSAT IPR

As of: 31 Oct 08




JSAT Linkage

Structure of Regional/Sub-Regional Strategy Lines of Effort, Tasks, Conditions, Objectives, and Goals





JSAT Staffing



* Some team members occupy billets on both sub-regional and functional teams



JSAT Execution Timeline

Phase I & II (Group Formation & Data Collection): Washington, DC (Lincoln Hall)

- 3 Nov.** Co-directors and Admin Team meet in Washington
- 4-7 Nov.** JSAT members arrive, form into sub-regional teams and begin work
- 10-14 Nov.** Background Briefings (OSD, DNI, DOS, Coalition, CENTCOM, etc.)
- 17-21 Nov.** Work on sub-regional & functional estimates
- 21 Nov.(T)** Progress Review Brief #1 to Executive Directors

Phase III (Data Collection – OCONUS): AOR (CFH and beyond)

- 2-10 Dec.** Arrive at CFH. Conduct further assessments in AOR
- 11 Dec.** AOR Travel complete. JSAT re-assembles at CFH
- 11-18 Dec.** Complete estimates and mission analysis inside working groups
- 19 Dec.(T)** Brief Mission Analysis, Sub-Regional Plans, and Way Ahead to Executive Directors , Return to US

Phase IV (Writing & Production): Washington, DC (Lincoln Hall)

- 5 Jan.** JSAT members re-assemble in Washington
- 6-22 Jan.** Planning and Writing inside working groups
- 23 Jan.** Progress Review Brief #2 to Executive Directors
- 24-30 Jan.** Integrate Annexes. Complete Draft Base Document
- 9 Feb.(T)** Brief General Petraeus



Questions