

From: (b)(6) CTR USCENTCOM CCHC/F
Sent: Thursday, December 23, 2010 10:59 AM
To: (b)(6) CTR USCENTCOM CCHC/F
Subject: pact

* A flood occurred in the attic overnight on Dec 15-16 while the contractor was flushing chilled water piping and a temporary PVC bypass broke loose. Water flowed down the B side electric rooms and Telecom rooms. Initial assessment as of Dec 23 is that most of the electric equipment on all four electric rooms will need to be replaced, at a cost exceeding \$1 million (to be covered by the subcontractor). At this time, any impact to overall construction schedule is unknown.

(b)(6), R.A., CTR
N Manager
U.S. Central Command (CCHC)

(b)(6)