

From: (b)(6) CDR MIL USN USCENTCOM CCJ4/E
To: (b)(6) CPT SAM"; (b)(6) Mr CIV USAF USCENTCOM CCJ6-E; (b)(6) Mr CIV
M CCHC-F; (b)(6) GS-13 USAF DoD AFCEE/CMC"; (b)(6) Mr CIV
USAF USCENTCOM CCHC-A; (b)(6) USCENTCOM CCHC-F; (b)(6)
Subject: FW: Weekly J4 Status Report
Date: Tuesday, December 21, 2010 3:42:21 PM
Attachments: Weekly 17 Dec 10.docx

(b)(6)

CCJ4/E - CENTCOM HQ Construction Manager

(b)(6)

From: (b)(6) Mr CIV USAF USCENTCOM CCJ4/E
Sent: Friday, December 17, 2010 4:24 PM
To: t M DV6 CIV USAF USCENTCOM CCJ4/AD
Cc: (b)(6) COL MIL USA USCENTCOM CCJ4/E; (b)(6) CDR MIL USN
USC E
Subject: FW: Weekly J4 Status Report

Mr. Anderson: Weekly building update forwarded for your information. Vr, (b)(6)

From: (b)(6) CDR MIL USN USCENTCOM CCJ4/E
Sent: F 2010 11:46 AM
To: (b)(6) COL MIL USA USCENTCOM CCJ4/E
Cc: (b)(6) LTC MIL USA USCENTCOM CCJ4/E; (b)(6) Mr CIV USAF
USCENTCOM CCJ4/E
Subject: Weekly J4 Status Report

COL (b)(6)

Enclosed is the weekly Construction Management Risk Assessment. We expect to have the extent of damage scoped and schedule impacts collated no earlier than the first week of January. Short term Joint Occupancy efforts (e.g. moving server racks into DI-1, DI-2, Server Room) remain unaffected, but the availability of normal power may affect server installation and startup timelines and overall schedule. More to follow in the next 2-3 weeks as the vendor production and shipping schedules are received.

V/r

(b)(6)

CDR, USN
CCJ4/E - CENTCOM HQ Construction Manager
(b)(6)

(b)(6)