

From: (b)(6) [CDR MIL USN USCENTCOM CCJ4/E](#)
To: (b)(6) [OL MIL USA USCENTCOM CCJ4/E](#)
Cc: (b)(6) [Mr CIV USAF USCENTCOM CCJ4/E](#); (b)(6) [LTC MIL USA USCENTCOM CCJ4/E](#)
Subject: New HQ Weekly Status Update
Date: Friday, January 07, 2011 2:58:08 PM
Attachments: Weekly 07 Jan 11.docx

COL (b)(6) -

Weekly Risk Assessment enclosed. Major events include the COS disapproval of the stairwell fire piping user change request, and that there will be no schedule impact as a result of the attic flooding.

V/r

(b)(6)

CDR, USN

struction Manager

(b)(6)