1993/ Construct Security for Friendship Gate on Camp Leatherneck

Requesting Unit	TF Belleau Wood 2D BN 10th Marines
Location	Camp Leatherneck Friendship Gate
Requirements	JSIVA Evaluation 10-14 June 2012. Has set forth guidance requiring that the posts protective posture be upgraded in three areas, ----- -Physical Security (Guard Post Moved to right side of road) -Structure (Additional Generator-Already Complete) -Surveillance (Posts procedures are visible because of no fencing)
Failure Risk	To ignore any of these critical flaws in the post we put our Marines in jeopardy not just from enemy attack. Also allow for improper Escalation of Force Procedures due to improper facilities not supporting our standard operating procedures.
Priority Code:	[2.2]

Approved for Release

ENCLOSURE (20)

1993/ Construct Security for Friendship Gate on Camp Leatherneck

Original Configuration:

-Guard Post on Left Side
-Constantine wire along road to prevent vehicle entry.
-Only one vehicle control gate
-generators next to guard post.

How Friendship Gate relates to Shorabak Gate: Marines are now working alongside the Afghans at the Shorabok Gate, these Marines are manning the Backscatter (BS)which is used to x-ray vehicles. The command is not confident enough in the procedures at the Shorabak Gate to mitigate vehicle born IED threats. In essence the Marines at the Shorabak gate do not in any way mitigate the threat to the Friendship Gate.

COA's A,B

-Guard Post moved to right side of road, allowing line of sight for crew serve. JSIVA (Physical Security)
-HESCO's or T Barriers Along road to obscure post procedures. JSIVA (Surveillance)
-Extend Western side of post to ease congestion and flow of traffic. Place Gravel to winterize post. (Forward Planning)
-Relocate generator to a more hardened position behind tower. (No longer protected by Guard Post)
-Install vehicle security gates. To purposefully prevent the flow of traffic while vehicles from the opposing direction are allowed to exit or enter.

(b)(1)1.4a, (b)(1)1.4g

Approved for Release

1993/ Construct Security for Friendship Gate on Camp Leatherneck

RECOMMENDED DISPOSITION	
Method of Execution:	Contract
Date Required By:	27 Aug 2012

TOTAL PROJECT COST (including all dependent projects)	$187,936.24
Construction (this project)	$187,936.24
Personal Property (this project)	$
INTERDEPENDENT PROJECTS (costs included in Total)	
Construction	None
Personal Property	None
INTER-RELATED PROJECTS (costs not included in Total)	
Construction	None
Personal Property	None

Approved for Release