Portion(s) Declassified IAW:
MNF-I SCG, 31 Mar 07
Declassified on: 31Mar17

Document approved for release by
U.S. Central Command.
See FOIA Case #05-244

COPY__OF__COPIES
HQ, MNC-I
CAMP VICTORY, IRAQ
050031DJUL04
ROUTINE [GREEN]

(U) **FRAGO_294 [BASE CAMP MASTER PLANS]** TO MNC-I OPORD 04-01

(U) THIS FRAGO HAS BEEN REVIEWED AND APPROVED FOR RELEASE BY COL (b)(3), (b)(6), MNC-I CHOPS.

(U) SUBJECT: **BASE CAMP MASTER PLANS FOR MNC-I CAMPS**

REFERENCES:

A. (U) FRAGO 991 [BASE CAMP MANAGEMENT] TO CJTF-7 OPORD 03-036

B. (U) FRAGO 727 [REAL PROPERTY INVENTORY MANAGEMENT] TO CJTF-7 OPORD 04-01

C. (U) USCENTCOM CONTINGENCY AND LONG TERM BASE CAMP FACILITIES STANDARDS, "THE SAND BOOK," 24 SEP 04

D. (U) MEMORANDUM, USCENTCOM CCJ4, 20 MAY 04, SUBJECT: REQUEST FOR EXCEPTION TO SAND BOOK STANDARDS FOR TEMPORARY CONSTRUCTION

(U) MAPS: [NO CHANGE]

(U) TIME ZONE USED THROUGHOUT THIS ORDER: DELTA

(U) TASK ORGANIZATION: [NO CHANGE]

1. (U) SITUATION. **[CHANGE]** REFERENCE A REQUIRED ALL MSCS TO DEVELOP A BASE CAMP MASTER PLAN (BCMP) FOR EACH TEMPORARY AND ENDURING CAMP IN THEIR AREA OF OPERATION. MANY PLANS WERE SUBMITTED TO CJTF-7 BUT HAVE NOT BEEN KEPT UP TO DATE AS THE CAMPS DEVELOPED AND FORCE STRUCTURES CHANGED. THIS FRAGO TASKS MSCS TO UPDATE/DEVELOP BCMPS FOR CAMPS AS A PREREQUISITE FOR FUNDING FACILITY CONSTRUCTION PROJECTS THROUGH THE MNC-I JOINT ACQUISITION REVIEW BOARD (JARB).

2. (U) MISSION. [NO CHANGE]

3. (U) EXECUTION. **[CHANGE]**

3.A. (U) COMMANDER'S INTENT. [NO CHANGE]

3.B. (U) CONCEPT OF THE OPERATION. [NO CHANGE]

3.C. (U) TASKS TO SUBORDINATE UNITS.

3.C.1. (U) **MNB-N.**

(U) 3.C.1.A. ~~(S//REL TO USA and MCFI)~~ DEVELOP A BASE CAMP MASTER PLAN FOR EACH CAMP IDENTIFIED BELOW AND ANY CAMPS WHERE FUNDING FOR NEW CONSTRUCTION OR RELOCATABLE FACILITIES (I.E. TRAILERS OR CONTAINERS) WILL BE REQUIRED.

BASE CAMP/FOB	MSC
ENDURANCE (FMR Q-WEST)	TASK FORCE OLYMPIA
MAREZ*	TASK FORCE OLYMPIA
* USACE PLANNING TEAM WILL DEVELOP DRAFT PLAN	

3.C.2. (U) **1ID.**

(U) 3.C.2.A. ~~(S//REL TO USA and MCFI)~~ DEVELOP A BASE CAMP MASTER PLAN FOR EACH CAMP IDENTIFIED BELOW AND ANY CAMPS WHERE FUNDING FOR NEW CONSTRUCTION OR RELOCATABLE FACILITIES (I.E. TRAILERS OR CONTAINERS) WILL BE REQUIRED.

BASE CAMP/FOB	MSC
SPEICHER*	1ID
WARRIOR (KIRKUK)*	1ID
CALDWELL/KMTB	1ID
* USACE PLANNING TEAM WILL DEVELOP DRAFT PLAN	

3.C.3. (U) **1CD.**

(U) 3.C.3.A. ~~(S//REL TO USA and MCFI)~~ DEVELOP A BASE CAMP MASTER PLAN FOR EACH CAMP IDENTIFIED BELOW AND ANY CAMPS WHERE FUNDING FOR NEW CONSTRUCTION OR RELOCATABLE FACILITIES (I.E. TRAILERS OR CONTAINERS) WILL BE REQUIRED.

BASE CAMP/FOB	MSC
COOKE*	1CD
VICTORY*	1CD
* USACE PLANNING TEAM WILL DEVELOP DRAFT PLAN	

3.C.4. (U) **I MEF.**

(U) 3.C.4.A. ~~(S//REL TO USA and MCFI)~~ DEVELOP A BASE CAMP MASTER PLAN FOR EACH CAMP IDENTIFIED BELOW AND ANY CAMPS WHERE FUNDING FOR NEW CONSTRUCTION OR RELOCATABLE FACILITIES (I.E. TRAILERS OR CONTAINERS) WILL BE REQUIRED.

BASE CAMP/FOB	MSC
AL ASAD*	IMEF
TAQQADUM*	IMEF
* USACE PLANNING TEAM WILL DEVELOP DRAFT PLAN	

3.C.5. (U) **MND-CS.**

(U) 3.C.5.A. ~~(S//REL TO USA and MCFI)~~ DEVELOP A BASE CAMP MASTER PLAN FOR EACH CAMP IDENTIFIED BELOW AND ANY CAMPS WHERE FUNDING FOR NEW CONSTRUCTION OR RELOCATABLE FACILITIES (I.E. TRAILERS OR CONTAINERS) WILL BE REQUIRED.

BASE CAMP/FOB	MSC
CHARLIE	MND-CS
DELTA	MND-CS
ECHO	MND-CS
GOLF	MND-CS
LIMA	MND-CS
ALPHA	MND-CS
DUKE	MND-CS

3.C.6. (U) **MND-SE.**

(U) 3.C.6.A. ~~(S//REL TO USA and MCFI)~~ DEVELOP A BASE CAMP MASTER PLAN FOR EACH CAMP IDENTIFIED BELOW AND ANY CAMPS WHERE FUNDING FOR NEW CONSTRUCTION OR RELOCATABLE FACILITIES (I.E. TRAILERS OR CONTAINERS) WILL BE REQUIRED.

BASE CAMP/FOB	**MSC**
UMM QASR	MND-SE
AS SAMAWAH	MND-SE
BASRAH IAP	MND-SE
CAMP ABU NAJI	MND-SE
CAMP SAMAWAH	MND-SE
RIVERSIDE	MND-SE
SHAIBAH LOG BASE	MND-SE
SHATT AL ARAB HOTEL	MND-SE

3.C.7. (U) **13 COSCOM.**

(U) 3.C.7.A. ~~(S//REL TO USA and MCFI)~~ DEVELOP A BASE CAMP MASTER PLAN FOR EACH CAMP IDENTIFIED BELOW AND ANY CAMPS WHERE FUNDING FOR NEW CONSTRUCTION OR RELOCATABLE FACILITIES (I.E. TRAILERS OR CONTAINERS) WILL BE REQUIRED.

BASE CAMP/FOB	**MSC**
ANACONDA*	13CC
TALLIL (LSA ADDER)*	13CC
* USACE PLANNING TEAM WILL DEVELOP DRAFT PLAN	

3.D. (U) COORDINATING INSTRUCTIONS. **[CHANGE]**

3.D.1. (U) ALL MSCS MUST SUBMIT CURRENT VERSIONS OF EXISTING BCMPS TO MNC-I C7 NLT 5 JUL 04 FOR INITIAL REVIEW AND FEEDBACK. CAMPS THAT DO NOT HAVE AN EXISTING BCMP OF ANY KIND MUST NOTIFY MNC-I C7 OF THIS BY 12 JUL 04.

3.D.2. (U) UPDATED BCMPS MUST BE SUBMITTED TO MNC-I C7 FOR REVIEW AND SUBMISSION TO USCENTCOM J4-ENGINEER FOR APPROVAL NLT 06 AUG 04.

3.D.2.A. (U) AT A MINIMUM, THE BCMP WILL CONSIST OF A BASE MAP IDENTIFYING HOW AREAS OF THE BASE WILL BE USED (BILLETING, OPERATIONS, MAINTENANCE, ETC.) AND WHAT PROJECTS ARE REQUIRED TO SUPPORT THE CURRENT AND PROJECTED POPULATION OF THE CAMP. A DOCUMENT PROVIDING BASIC INFORMATION ABOUT EACH PROJECT MUST ACCOMPANY THE MAP. BASIC INFORMATION SHOULD INCLUDE, BUT IS NOT LIMITED TO, THE FOLLOWING: PROJECT TITLE, COST, SCOPE (SIZE), TYPE OF CONSTRUCTION, PROJECT PRIORITY NUMBER, AND PROPOSED FISCAL YEAR OF CONSTRUCTION. SAND BOOK CALCULATIONS SHOULD BE INCLUDED WHEN APPLICABLE TO JUSTIFY REQUIREMENTS. FACILITY INVENTORIES REQUIRED BY REFERENCE B MUST BE INCLUDED AS AN ATTACHMENT OR APPENDIX TO THE BCMP.

(U) 3.D.2.B. ~~(S//REL TO USA and MCFI)~~ THE 06 AUG 04 SUSPENSE DOES NOT APPLY TO THOSE CAMPS WHOSE MASTER PLANS WILL BE DEVELOPED BY THE USACE MASTER PLANNING TEAM. MNC-I C7 WILL PROVIDE CAMPS WITH A REVIEWED VERSION OF THE PLAN AFTER RECEIVING IT FROM USACE. THE PLAN WILL NOT BE CONSIDERED "FINAL" UNTIL THE MSC/CAMP REVIEWS IT, REVISES IT IF NECESSARY, AND SUBMITS IT TO MNC-I C7 FOR USCENTCOM J4-ENGINEER APPROVAL.

3.D.2.C. (U) MSCS ARE TO UTILIZE ASSIGNED ENGINEER UNITS TO UPDATE EXISTING PLANS AND/OR DEVELOP NEW PLANS FOR CAMPS IN THEIR AO AS NECESSARY.

3.D.3. (U) CHANGES TO A CAMP'S BCMP MAY BE SUBMITTED QUARTERLY, NLT THE LAST DAY OF EACH FISCAL QUARTER. NEW PROJECTS IDENTIFIED IN THE REVISED BCMP WILL NOT BE FUNDED UNTIL THE REVISED PLAN IS APPROVED BY USCENTCOM J4-ENGINEER.

3.D.4. (U) FACILITY CONSTRUCTION PROJECTS NOT INCLUDED IN A CAMP'S BCMP WILL NOT BE FUNDED BY THE JARB (FOR OMA PROJECTS) OR SUBMITTED TO USCENTCOM FOR MILCON FUNDING.

4. (U) SERVICE SUPPORT. [NO CHANGE]

5. (U) COMMAND AND SIGNAL. **[CHANGE]**

5.A. (U) COMMAND. [NO CHANGE]

5.B. (U) SIGNAL. **[CHANGE]**

5.B.1. (U) SUBMIT BCMPS ELECTRONICALLY VIA CD TO MNC-I C7 ENGINEERS, ATTN: FACILITIES PLANS, APO AE 09342-1400.

5.B.2. (U) POC'S ARE CDR (b)(3), (b)(6) , CHIEF OF FACILITIES PLANS, MNC-I C7, DSN: (b)(6), (b)(3) @VCMAIN.HQ.C5.ARMY.MIL, (b)(3), (b)(6) @IRAQ.CENTCOM.SMIL.MIL, (b)(6), (b)(3) @CENTCOM.MCFI.CMIL.MIL; OR CPT (b)(3), (b)(6) (b)(3), (b)(6) , FACILITY PLANNER, MNC-I C7, DSN: (b)(6) , (b)(3), (b)(6) @VCMAIN.HQ.C5.ARMY.MIL, (b)(3), (b)(6) @IRAQ.CENTCOM.SMIL.MIL, @CENTCOM.MCFI.CMIL.MIL.

ACKNOWLEDGE

METZ
LTG

OFFICIAL:

(b)(6)
C3