



MNC-I BASING MEETING

21 MAY 05



AGENDA



- Review Closures
- Review Due Outs
- Review New Taskers
- Issues

BRAC4IRAQ Report As of: 10MAY05				Coalition Basecamps	ISF Locations 
FOBs Closed since TOA: <u>13</u> FOBs Remaining: 106 (+2 CSC, 4 DetFac)					
<u>Closures Pending(<100 days)</u>				MND-CS	7
<u>Name</u>	<u>MND</u>	<u>Iraqi</u>	<u>Transfer</u>	MND-B	9
Justice	(B)	1 BDE	10JUN	MNF-W	13
Stone	(NC)	33 BDE	30JUN	MND-NC	16
Dibbis	(NC)	31 BDE	30JUN	MND-NW	9
Crazyhorse	(NC)	RTN	30JUN	MND-NE	4
Omaha	(NC)	30 BDE	30JUL	Detention Facility	
Hotel	(W)		30JUL	Convoy SupportCenter	
<u>Closure Nominations</u>				<u>Working Issues</u>	
<u>Name</u>	<u>MND</u>	<u>Iraqi</u>	<u>Transfer</u>	<ul style="list-style-type: none"> • Palace Withdrawal/Transfer • Disposition to other than Mol & MoD • Greater Baghdad Beddown • Basecamp Master Plans (COBs+2) • Commercializing Mosul AF 	
✓Honor	(B)		OCT		
✓Lima	(W)		SEP		
Dagger	(NC)	4 DIV	OCT		
Scunion	(NC)	32 BDE	SEP		
O’Ryan	(NC)	30 BDE	OCT		
Barbarian	(NC)		SEP		
Cobra	(NC)	32 BDE	OCT		



Base Closure/Consolidation



Phase I


		April	May	June	July	Aug	Sept	Oct
FOB Justice		★	PCN received 09 APR			10 June 05 - 40 th IA BDE		
FOB Stone		★	PCN received 13 APR			30 June 05 - 33 rd IA BDE (211 th IA BN)		
FOB Dibbis		★	PCN received 13 APR			30 June 05 - 31 st IA BDE (212 th IA BN & A,B/208 th IA BN)		
PB Crazyhorse		★	PCN received 13 APR			30 June 05 - IPS (HHC, C, D/209 th BN)		
FOB Omaha		★	PCN received 24 APR			31 July 05 - 30 th IA BDE (C, D, 201 st IA BN HQ)		
FOB Hotel			★	PCN received 4 MAY			10 Aug 05 - None	
FOB Honor			★	PCN received 11 MAY			28 Sep 05 - IA BDE HQ & 3 BN HQ	
FOB Fortitude			★	PCN recd 16 MAY			01 July 05 - MOD Base	



100 day closure process begins



Base Closure Timeline





REVIEW DUE OUTS





REVIEW NEW TASKERS





ISSUES





C-3 Plans

- Battle Space Management Board

MON	TUE	WED	THU	FRI	SAT	SUN
	1000hrs BSMB	Staff input/notes for SAT basing meeting due COB	C-3 plans/C-7 basing coordination		1300-1400hrs MNC-I basing meeting	



MNC-I Base Consolidation Plan



Base Consolidation Plan
As of 1 APR 05
By
C7 Plans



MND-Central South



Conditions-Based Consolidation


Implement Transition
Team Concept

Provincial Iraqi Control

National Iraqi Control


Iraqi Self Reliance

Charlie




Charlie

Delta




Delta

Echo





Echo

Skania




Skania

Zulu



Echo

Skania



Adder

LEGEND

- FOB
- COL
- COS
- COB



Conditions-Based Consolidation (MND-NC)


Implement Transition
Team Concept

Provincial Iraqi Control

National Iraqi Control



Iraqi Self Reliance



Anaconda

LEGEND

- FOB
- COL
- COS
- COB



MND-North West



Conditions-Based Consolidation


Implement Transition
Team Concept

Provincial Iraqi Control


National Iraqi Control

Iraqi Self Reliance

Sykes




Sykes



Marez


Marez




Marez

Aggies

Diamondback




Diamondback




Diamondback

Courage




Courage




Endurance

Endurance




Endurance

Phoenix




Phoenix

Zaytun




Zaytun




Zaytun

Ghost



Ghost



Endurance

LEGEND

- FOB
- COL
- COS
- COB



MND-South East




Conditions-Based Consolidation

Implement Transition
Team Concept

Provincial Iraqi Control

National Iraqi Control

Iraqi Self Reliance





MND-Baghdad



Conditions-Based Consolidation

Implement Transition
Team Concept

Provincial Iraqi Control

National Iraqi Control

Iraqi Self Reliance

Striker
Liberty

Dogwood

Mahmudiyah

Falcon

Loyalty

Rustimiyah







Hope

Prosperity

Union III
Honor

Freedom I,
Justice

Taji



Striker

Liberty

Dogwood

Mahmudiyah

Falcon

Loyalty

Rustimiyah

Butler Range





Prosperity

Union III

Honor

Freedom I,
Justice

Taji



Striker

Liberty

Butler Range

Prosperity

Taji



Anaconda/
Adder

LEGEND

- FOB
- COL
- COS
- COB




Greater Victory Complex



Conditions-Based Consolidation


Implement Transition
Team Concept

Seitz
Slayer
Victory
W. Biap




Provincial Iraqi Control

Seitz
Slayer
Victory
W. Biap



National Iraqi Control

Seitz
Slayer
Victory
W. Biap



Iraqi Self Reliance

Anaconda/
Adder

LEGEND

- FOB
- COL
- COS
- COB



MNF-West



Conditions-Based Consolidation



Implement Transition
Team Concept

Provincial Iraqi Control

National Iraqi Control

Iraqi Self Reliance

- Al Walid
- Trebil
- Korean Village
- Al Qaim
- Husaybah
- Al Asad
- Hadithah
- Hit
- Ar Ramadi
- Snake Pit
- AG College
- Combat Outpost
- Hurricane Point
- Blue Diamond
- Taqqadum
- Habbaniyah
- Al Fallujah
- India Base
- Mercury
- Baharia



LEGEND

- FOB
- COL
- COS
- COB



MNF-West 155 BCT




Conditions-Based Consolidation

Implement Transition Team Concept

Provincial Iraqi Control

National Iraqi Control

Iraqi Self Reliance



LEGEND

- FOB
- COL
- COS
- COB



Conditions Based Consolidation



108 Initial Bases

PHASE ASSETS AVAIL	PHASE I: IMPLEMENT TRANSITION TEAMS	PHASE II: PROVINCIAL IRAQI CONTROL (DECISIVE OPERATIONS)	PHASE III: NATIONAL IRAQI CONTROL	PHASE IV: IRAQI SELF RELIANCE	TRANSITION THE FORCE
Basecamp Action	35 FOBs Close	35 COLs Close	34 COSs Close	4 COBs Exist	4 COBs Exist
Total Basecamps Remaining	73	38	4	4	4

COB - Contingency Operating Base
COS – Contingency Operating Base
COL – Contingency Operating Location
FOB – Initial Forward Operating Base



MNCI-BASES Conditions-Based Consolidation

108 Initial FOBs

Phase I	35 FOBs Close	35 Contingency Operating Locations	34 Contingency Operating Sites	4 Contingency Operating Bases
Phase II		35 Contingency Operating Locations Close	34 Contingency Operating Sites	4 Contingency Operating Bases
Phase III			34 Contingency Operating Sites Close	4 Contingency Operating Bases
Phase IV				4 Contingency Operating Bases

