



UNCLASSIFIED//~~FOUO~~



***ONE TEAM***

# **ELECTRICAL AND FIRE SAFETY PROGRESS REPORT**

16 April 2010

**TASK FORCE SAFE**

UNCLASSIFIED//~~FOUO~~



UNCLASSIFIED//~~FOUO~~



# AGENDA

- ◆ **Overview** **Capt**
- ◆ **Fire & Electrical Incidents** **Capt** (b)(3)(b)(6)
- ◆ **Inspection Summary** **Capt**
- ◆ **CCF Update** **MAJ**
- ◆ **ISI Status** **MAJ** (b)(3), (b)(6)
- ◆ **Fire Chief's Report** **Chief** (b)(3), (b)(6)
- ◆ **Awareness Campaign** **Mr.** (b)(3), (b)(6)

UNCLASSIFIED//~~FOUO~~



UNCLASSIFIED//~~FOUO~~



# OVERVIEW


- **Welcome aboard:** (b)(3)(b)(6) **USACE**  
**Electrician, DAIT T** **EABEE**
- **Union III East LSA repairs completed**
- **Electrical Awareness Course Held**
- **TF POWER assist visit Apr 20-27**

UNCLASSIFIED//~~FOUO~~



UNCLASSIFIED//~~FOUO~~

# WEEKLY ELECTRICAL AND FIRE INCIDENTS



### Weekly Comparison

	Week of 4/15/2010	12-Wk Avg
Electrical Fire	1 ↓	2.00
Non-Electrical Fire	0 ↓	0.25
Total Fires	1 ↓	2.25
Shock	1 ↓	2.75

Below 12-wk Average ↓  
Above 12-wk Average ↑

UNCLASSIFIED//~~FOUO~~



**UNCLASSIFIED//~~FOUO~~**



# INSPECTION SUMMARY

INITIAL INSPECTIONS							
	TOTAL	PASSED	FAIL FLASH	FAIL PRIORITY	PASS RATE	LHS PASS RATE	
PHASE 1 INITIAL INSPECTIONS AS OF APR 13	114,658	66,319	27,736	20,603	57.84%	75.81%	FACILITIES WITH UN-MITIGATED FLASHES
PHASE 2 INITIAL INSPECTIONS AS OF APR 13	22,031	18,088	1,268	2,675	82.10%	94.24%	1,985
REINSPECTIONS							
	TOTAL	PASSED	FLASHES	FLASH TO PRIORITY	PASS RATE	LHS PASS RATE	
PHASE 1 RE-INSPECTIONS AS OF APR 13	37,363	31,503	2,136	3,724	84.32%	94.28%	FLASHED FACILITIES READY FOR RE-INSPECTION
PHASE 2 RE-INSPECTIONS AS OF APR 13	2,019	1,900	50	69	94.11%	97.52%	403


**UNCLASSIFIED//~~FOUO~~**



UNCLASSIFIED//~~FOUO~~



# TOTAL INSPECTION RATES




QC DATA REPORTING PERIOD (MAR 31 - APR 06)	TOTAL	PASSED	FLASHES	FLASH TO PRIORITY	PASS RATE	LHS PASS RATE
PHASE 1	476	347	95	34	72.90%	80.04%
PHASE 2	2,372	1,911	163	298	80.56%	93.13%

UNCLASSIFIED//~~FOUO~~



# INITIAL INSPECTION RATES




QC DATA REPORTING PERIOD (MAR 31 - APR 06)	TOTAL	PASSED	FLASHES	FLASH TO PRIORITY	PASS RATE	LHS PASS RATE
PHASE 1	237	129	81	27	54.43%	65.82%
PHASE 2	2,036	1,595	154	287	78.34%	92.44%



UNCLASSIFIED//~~FOUO~~



# RE-INSPECTION RATES



95%  
NORMAL  
RANGE


QC DATA REPORTING PERIOD (MAR 31 - APR 06)	TOTAL	PASSED	FLASHES	FLASH TO PRIORITY	PASS RATE	LHS PASS RATE
PHASE 1	239	218	14	7	91.21%	94.14%
PHASE 2	336	316	9	11	94.05%	97.32%

UNCLASSIFIED//~~FOUO~~



UNCLASSIFIED//~~FOUO~~

# UN-MITIGATED FLASHES



UNCLASSIFIED//~~FOUO~~



**UNCLASSIFIED//~~FOUO~~**



# TASK FORCE SAFE

## Contractor Camp Assessments

	Total Camps	Initially Assessed by TF SAFE	SAT	UNSAT	Pass %	Re-assessed	SAT	UNSAT	Pass%	Previously Inspected by TF SAFE
KBR	90	75	35	40	47%	18	17	1	94%	5
All Others	260	221	44	177	20%	66	33	33	50%	23
<b>Total</b>	<b>350</b>	<b>296</b>	<b>79</b>	<b>217</b>	<b>27%</b>	<b>84</b>	<b>50</b>	<b>34</b>	<b>60%</b>	<b>28</b>

- Camps Assessed 8 APR 10-15 APR 10= 1
  - 1 UNSAT
- Camps Re-assessed 8 APR 10-15 APR 10=13
  - 11 UNSAT
  - 2 SAT
- Camps remaining to be assessed: 26
- Camps added over last week: 0
- Camps removed: 2
  - No Longer There

**UNCLASSIFIED//~~FOUO~~**



**UNCLASSIFIED//~~FOUO~~**



# Inglett & Stubbs Progress Report

Division (# of Repair Teams)	"FLASH" Defects Repaired From SBH Inspection Reports	LHS Defects Repaired by Special Request	Facilities Assessed by Special Request	Defects Repaired This Period	Total Defects Repaired
USD-C (3)	135	21	3	30	<b>156</b>
USD-S (2)	55	3	13	20	<b>58</b>
USD-N (5)	127	0	14	24	<b>127</b>
<b>TOTALS</b>	<b>317</b>	<b>24</b>	<b>30</b>	<b>74</b>	<b>341</b>
<b>USD-C</b>	<b>LOCATION</b>	<b>STATUS</b>			
TEAM 3	VBC	Performing "FLASH" Repairs			
TEAM 6	VBC				
TEAM 8	VBC				
<b>USD-S</b>					
TEAM 1	Garry Owen	Performing "FLASH" Repairs			
TEAM 7	Garry Owen				
<b>USD-N</b>					
TEAM 2	JB Balad	Performing "FLASH" Repairs			
TEAM 4	Ninewa Prov./Marez	Performing LHS Repairs at DIBs CCPs (2 of 13 Complete) Awaiting Movement to next DIB site			
TEAM 5	Ninewa Prov./Marez				
TEAM 9	JB Balad	Performing "FLASH" Repairs			
TEAM 10	Speicher	Performing "FLASH" Repairs			

**UNCLASSIFIED//~~FOUO~~**



UNCLASSIFIED//~~FOUO~~



# ***FIRE CHIEF'S REPORT***

## **STATUS OF THE ADDITIONS TO THE FIRE CONTRACT**

(b)(6)

**Contract has proceeded thru the Technical Evaluation Estimated cost for 17 Months = \$6,443,834.00 in negotiations to reduce this amount.**

### **KIRKUK AB**

**Contract is in revision 2 of the PPE last estimate from KBR did not have the cost of Firefighters included.**

### **SATHER AB and Ali AB**

**Statements of Work have been completed a Plan Proposed Request has not been issued for these sites at this time.**

UNCLASSIFIED//~~FOUO~~



**UNCLASSIFIED//~~FOUO~~**



# TF SAFE AWARENESS

Complete  
  In Progress  
  Not Started

Key Tasks	Sub Tasks	Remarks	Way Ahead	Responsible Unit/Action Officer	Status as of 04/16
<b>Awareness</b>	Command Information	Issue Safety Alerts as necessary • AFN Radio campaign in Progress. On Air programs scheduled and executed • Safety Alerts for Flashes and Fires	USF-I PAO conduct interviews with TF SAFE Chief, Deputy Chief, Master Electrician, Fire Chief, and SGM. Rotate TF SAFE personnel to AFN Freedom Radio on Thursdays.	USF-I Safety	
	Electrical Safety Video	Revised by CRC at Ft. Rucker, AL and disseminated to MND's and Corps Separates • Partial play at Theater Portal	ARCENT and CENTCOM approved to be presented or available for Soldiers and civilians prior to entering Theater.	USF-I Safety	
	Computer Screensavers	Electrical and Fire safety messages for NIPR and SIPR nets. Now running!	<b>New:</b> <b>CDR</b> (b)(6) <b>w/CUOPS IO &gt; 10 Apr 2010.</b>	USF-I Safety	***
	Regenerate Poster Supply. Develop new posters. Contact Safety chain to spur PAO involvement	Contact Safety chain to spur Local PAO activities in support of TF-SAFE	Distribute Flyers and Posters to Safety personnel and Mayors Cell	USF-I Safety	***
	Electrical Safety at Point of Purchase	Coordinating with Safety officers, Mayor's cells and AAFES PX system- in place Country wide	Continue surveillance for compatible electrical items.	USF-I Safety	

**UNCLASSIFIED//~~FOUO~~**