

**From:** [\(b\)\(6\) COL MIL USA USCENTCOM CCJ4/E](#)  
**To:** [Chambers, Jim E MG MIL USA USCENTCOM CCJ4/A](#); [Anderson, Scott M DV6 CIV USAF USCENTCOM CCJ4/AD](#)  
**Cc:** [\(b\)\(6\) Col MIL USMC USCENTCOM CCJ4/ACS](#); [\(b\)\(6\) LTC MIL USA USCENTCOM CCHC/A](#); [\(b\)\(6\) Mr CIV USAF USCENTCOM CCJ4/E](#); [\(b\)\(6\) CDR MIL USN USCENTCOM CCJ4/E](#); [\(b\)\(6\) Mr CIV USAF USCENTCOM CCDC/DCS](#)  
**Subject:** HQ MILC  
**Date:** Friday, February 04, 2011 2:16:03 PM  
**Attachments:** Weekly 04 Feb 11.docx

---

Sir,

I've attached the weekly building update. CCHC has identified funding to pay for repairs to the uninterruptible power supply (UPS) system as a result of the air conditioning unit leak while the insurance is sorted out. CCHC also identified funding to seamlessly continue the security system contract. In addition we've made contact with the SOUTHCOM who just completed move in into their new HQ. We will integrate their lessons learned into CC plans.

Vr

(b)(6)

COL (b)(6)

Chief, Engineer Division

CENTCOM

Forward HQ

(b)(6)